Annex C: Performance Monitoring Plan

Expected Results |Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line | et [ Q1 | Q2 | Q3 | Q4| et [ Q1 | Q2 | Q3 | Q4 (2007) Targets (2008) Data
Component I: WTO Accession and Post Accession
Objective 1: Ukraine Accedes to the World Trade Organization
Result 1.1 Completion|* Working Party | No | Yes | No | No | No Yes > Summary review of each Tracking Official
of Ukraine’s WTO Adoption of version of Draft Working official declarations
accession proceedings |Accession Package Party Report information (gazette)
in a timely manner in the Final > Memorandum
Meeting summarizing Working Party
Meetings
Result 1.2 VR * VR Ratification | No | Yes [ No | No [ No Yes > Analytical comparative > Educational Tracking Official
ratification of WTO  |of WTO report of Ukraine's materials official declarations
Membership; increase |Membersip commitments for supporting [disseminated information (gazette)
of public awareness of VR Hearing (update of report |> Two events on
WTO and other provided under previous WTO
commitments; WTO project)
assessment of > Educational materials
accession impact disseminated
> Two events on WTO
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
Result1.3 * WTO accession 0 |TBD| O 11 | 23 TBD > Summary table of Forms Tracking the  [Project record
Development of WTO [related legislation filled in 2007 for the VR project record [on document
Membership-Enabling |drafted (note all Committee on European preparation
legal and regulatory [WTO required laws Integration in reviewing Draft and
framework for foreign |have been enacted Laws for WTO conformity dissemination
trade and investment (unless new requests > Weekly Status Chart during
and development of  |by WP) Plenary sessions
GOU capacity to > Database of WTO-required
develop and Draft Laws in English and
implement a sound Ukrainian
foreign trade policy
Objective 2: Government of Ukraine Fulfills WTO Commitments
Result 2.1 * SPS sublegal acts| 0 2 0 8 11 3 > Harmonization plan with  |> On-the-job training|Tracking the  [Project record
Development of SPS  [drafted Codex/OIE/IPPC prepared [(meetings, advice) |project record [on document
harmonization plan, > On-the-job training on on harmonization preparation
with SPS Measures in harmonization and implementation and
line with WTO; > Proposals prepared to of proposals and dissemination
i GOU d 4 SPS legal act: dati
tmprove * Percentage of 0% |10% | 0% | 0% | 0% 25% amen egalacts - |recommendatons Tracking Official
capacity to set > Assessment of Laboratories > 2 SPS related . .
food parameters . official declarations
standards for new o needs training events . .
. . |broughtin line - . information (gazette and
goods and services; . > Guidelines to obtain . .
with Codex . . . and project official
develop GOU international recognized
. . record databases)
Capacity to accreditation prepared
develop/implement a | ¢ Percentage of 0% [10% | 0% | 0% | 0% 25% > Operating procedures for Tracking Official
sound foreign trade  [animal health SPS Notification/Enquiry official declarations
policy; improve measures brought Point prepared information (gazette and
legal/regulatory in line with OIE > Two SPS-related training and project official
framework for foreign events record databases)
trade; increase public p — p - p - - —
awareness of WTO ¢ Percentage of 0% [10% | 0% | 0% | 0% 25% Trz?ckmg Official .
plant health official declarations
and other ) .
C . measures brought information (gazette and
ommitments o X . o
in line with IPPC and project official
record databases)
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
¢ Laboratories No | No | No | No | No Yes Tracking the  [Project record
prioritized for project record [on document
international preparation
accreditation and and
porcess initiated dissemination
and working
group meetings
* SPS No |Parti| No | No | No Full Tracking Official
Enquiry/Notificati al official declarations
on points fully information and project
operational and project data
record
Result 2.2 Bringing [ ¢ List of goods 0% | 4% | 0% | 6% | 6% 8% > Recommended > On-the-job training|Tracking Official
TBT measures in line [subject to Amendments to Law on (meetings, advice)  |official declarations
with WTO; increasing [mandatory Market Supervision on harmonization  [information (gazette and
public awareness of  |certification > Recommended and implementation [and project official
TBT standards; and  |reduced Amendments to Law on of proposals and record databases)
i ing GOU Accreditati d Conformit dati
fmproving ¢ TBT-compliant 0 1 0 0 0 3 cerediation and --onformity|recommencations Tracking the  [Project record
capacity to set laws on Market Assessment > Proposals to roject record |on document
standards for goods o > recommended Amedments |update notification proj .
. Supervision, preparation
and services to Law on Consumer procedures
Consumer . .. and
R Protection > Two training . L
Protection, and . dissemination
o > Proposals to reduce list of [events
Accreditation of .
R goods subject to mandatory
Conformity e
certification
Assessment N
X > Procedures for reviewing
Bodies presented . .
X technical regulations and
to Parliament .
process for converting
mandatory standards - -
e Standards / No | No | No | No | No Yes prepared Tracking the  [Minutes of the
Tecth.al > Assessment of Laboratorie project record CourTcﬂ s
Regulations meetings
. needs completed . g
Counc?l > Guidelines for joining ILAC (project record)
operational and IAF prepared
e TBT Parti | Parti | Parti | Parti | Parti Full > On-the-job training Tracking Official
Enquiry/Notifcati | al al al al al (meetings, advice) on official declarations
on points harmonization and information and project
operational implementation of proposals and project data
and recommendations record
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
e Ukraine No | No | No | No | No Yes Tracking Official
qualified for official declarations
Membership in information and project
ILAC or IAF and project data
record
Result 2.3 Regulatory [ ISO 22000:2005 | No | No | No | No | Yes Yes > Action plan developed for |> Two events for Tracking Official
Framework for series adopted HACCP regulatory training trainers official declarations
HACCP Established framework information (gazette)
* Number of 0 1 0 0 0 3 > One Training event on Tracking the  |Project record
entities qualified SPS/TBT Trends project record
to be accredited in > Two events for training
HACCP trainers
certification
* Number of 0 5 0 0 0 10 Tracking the  |Training and
trainers on path to project record |awareness
deliver auditing events (project
training record)
Result 2.4 * Amendmentsto | 0 0 | No | Yes | Yes 1 > Roadmap for combatting |> WTO GAP Tracking the  |Project record
Development of plan [Law on corruption in government Checklist updated  [project record [on document
for combating Government procurement prepared > WTO Entity Table preparation
corruption in GP; Procurement > Amendments for the Law  |prepared and
bring GOU GP drafted on Government Procurement (> 1 training event on dissemination
pract_lces n l.me with 3 Ukriane No | No | No | Yes | Yes Yes prepared s negotlatlr}g GPA. . [Tracking Official
best international; > Framework for publishing |> On-the-job training|™ " .
prepare WTO GPA Pr.e‘pared to GOU procurement legislation |on implementing ?fﬁaal . declarat.lons
negotiations mltlat‘e WTO GPA and tenders on a website recommendations mforma.tlon and project
documents: increased |egetiations q and project data
2 propose
public awareness on > On-the-job training on record
GP; putting WTO * Percentage 0 | 5% 10% implementing Tracking Official
GPA accession well  |reduction in sole recommendations official declarations
underway sourcing information (gazette and
official
databases)
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
* Ratio of No | No Yes Tracking Official
procuring medical official declarations
drugs by MOH information (gazette and
with respect to official
Global Funds databases)
t:
procurements Note: This information is not
reduced )
available from open sources. The
Ministry of Health of Ukraine only
publicizes total amounts it pays for
specific drugs in tenders; prices per
unit are not available. It makes it
impossible to measure this
indicator
Objective 3: Ukraine's businesses benefit from Ukraine's Accession in WTO
Result 3.1 * SMEs adjusting | 0 2 0 0 0 3 > Strategy and action plan for |> HACCP University|Tracking the  [Project record
Participation of SME |to HACCP Model SME adjusting to SPS Course Materials project record
in foreign trade; implementation Standards and HACCP > HACCP materials
improved capacity of developed (e.g. ISO 22000
food 1lnd.ustry . ~ SMEs adjusting | 0 5 0 0 0 50 > Repor.t on General _ serles). disseminated Tracking the _|Project record
association to assist Constraints and Solutions to  |to business .
. as a result of ) - project record [(a survey of
members in adjust to Codex and HACCP [associatons and food .
. ) Model Rollout RN businesses and
implementing > Manual for three food associations business
HACCP; and private sectors on complying with > 1 training event to o
. : associations)
sector compliance Codex, OIE, and IPPC food industry SME
with national and * Percentage of  |B.L.R| 5% [ 0% | 0% | 0% 10% respectively Representatives on  |Tracking the |Project record
international revenue increase > Manual for specific food complying with project record [(a survey of
standards and from assisted subsectors to allow staged HACCP and assisted
measures businesses introduction of HACCP International businesses)
* Exports as B.LR| 5% | 0% | 0% [ 0% 10% > Mo_del based on t.)ESt Standa.rds . Tracking the  [Project record
practices for adjusting to SPS (> 1 train-the-trainers .
percentage of total project record [(a survey of
and HACCP developed events to food :
revenue by ) o assisted
. - > HACCP materials (e.g. ISO |associations on :
assisted firms that businesses)
: 22000 series) disseminated to [assisting their
implemented - 3 B
business associatons and food [members in
standards
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
* SMEs involved 0 2 0 0 0 6 industry SME Representatives|standards Tracking the  [Project record
in business- on complying with HACCP > Materials on project record |(a survey of
business/Supply and International Standards [complying with assisted
Chain > 1 train-the-trainers events to|lHACCP and businesses)
food associations on assisting |inetrnational
their members in adopting  [standards
HACCP and international disseminated
standards through websites
> Materials on complying and food
with HACCP and associations and to
inetrnational standards farmers through
disseminated through NGOs
websites and food
associations and to farmers
through NGOs
Result 3.2 Increased |* SMEs No | Yes | No | No | No Yes > Guidelines for businesses to |> 1 training event on |Tracking the  [Project record
private sector involvement participate in standards 1SO 9001:2000 project record |(a survey of
compliant with through buisness settings and development of business
national and associations in technical regulations associations
international standards setting trained)
standards and
measures and private - -
sector participation in * Percentage of  |####| 3% |####|###H#|HH##H 10% Tra.ckmg the  |Project record
standards definition surve}fed SMEs project record |(a survey of
and adoption reporting assisted
knowledge in new businesses)
standards and
benefits
Result 3.3 Increased [ Percentage of  |####| 5% |####|####|#H##H# 15% > 2 seminars on > 2 seminars on Tracking the  [Project record
participation of SME |surveyed SMEs rights/obligations/ops/chall [rights/obligations/o |project record |(a survey of
in foreign trade as reporting enges ps/challenges assisted
result of awareness  |increased > 1 seminar using businesses)
about WTO knowledge of WTO/UNCTAD ITC
opportunities and WTO Materials
skills to access new commitments,
markets opportunities, and
challenges
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
Result 3.4 . No Yes > Key WTO documents on Tracking Data from the
Establishment of MinEconInfoCente Parti| Parti | Parti | Parti MinEconInfoCenter Website official Ministry of
MinEcon Information |r became a source al al | al al > Procedures for information Economy of
Center as a WTO of information for MinEconInfoCenter to secure Ukraine
Information SME:s to increase ongoing information on trade
Clearinghouse; their participation regulations and standards
increased private in international (incl. WTO/UNCTAD ITC)
sector awareness of  |trade (team
WTO and other appraisal)
commitments,
resulting in increased
participation of SME
in foreign trade
Component II: Improvement of Business Environment
Objective 4: Reduce the Cost of Doing Business in Ukraine
Result 4.1: * Amended RPL | No | No | No | No [ No Yes > 8 national/regional level  [> 1 national level Tracking the  |Project record
Strengthened RPL legislation drafted WG meetings with public and |and 4 regional level |project record |on document
capable of being private sectors to draft WG meetings with preparation
enforced via reviewed amendments public and private and
provisions; increased > 2 working sessions to define|sectors to draft dissemination;
awareness and revised VR rules amendements> draft minutes of
capacity building of > 2 working sessions to definelamendments to RPL working group
officials called to revised CM rules > 1 trainings to meetings
implement the law > amendments to RPL drafted|public sector on new
> draft amendments to laws |RPL procedures
* Amended No | No| No | No| No Yes are consistent with RPL > draft amendments |Tracking the  [Project record
Internal rules of to rules of VR project record [on document
VR, and CM, > draft amendments preparation
consistent with to rules of VR and
RPL, drafted > draft amendments dissemination;
to rules of CM minutes of
> 4 trainings to working group
public sector on new meetings
RPL procedures
> Recommendations
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
e Amendmentsto | No | Yes| No| No | No Yes on the competence, Tracking the Project record
selected laws to functions and project record [on document
make them internal status of preparation
consistent with their units and
RPL drafted responsible for dissemination;
enforcement of RPL minutes of
> 1 trainings to working group
judges on new meetings
authority based on
RPL
* Central and 0% [ 0% | 0% | 0% | 0% 40% > 2 trainings to Tracking the  [Project record (
regional executive public sector on new |project record |a survey of
bodies staff self- RPL procedures public officials
reporting > 1 trainings to participating in
understanding judges on new trainings)
and competence authority based on
for enforcement of RPL
new RPL
procedures
* Judges self- 0% | 0% | 0% [ 0% | 0% 25% Tracking the  [Project record (
reporting project record |a survey of
understanding of public officials
handling RPL participating in
violation cases trainings)
according to new
procedures
Result 4.2: Improved |* Improved RIA [ No | Yes| No | No | No Yes > Amendments to > 2 working sessions [Tracking the  [Project record
RIA and RIE and RIE methodology of RIA and RIE [on RIA/RIE-tailored |project record [on document
implementation, guidelines and > Guidelines to cost benefit  |operational preparation
criteria, and adoption |methodology analysis under RIA processes and
of methodologies at  |(including RIA > Criteria for assessing the > 3 trainings to dissemination;
all levels and key and RIE quality quality of RIAs national /regional minutes of
governmental entities |criteria) prepared > 2 working sessions on bodies on RIA and working group
(national, regional, RIA /RIE-tailored operational |RIE meetings
and local), a private processes > 10 hands on
sector trained on the > 3 trainings to trainings
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
application of RIA * National and 0% |20% | 0% | 0% | 0% 35% national/regional bodies on Tracking the  [Project record (
and RIE, and regional RIA and RIE project record |a survey of
publication of relevant|authorities self- public officials
regulations reporting participating in
improved trainings)
knowledge of RIA
and RIE
application
* Increased share | 0% | 0% [ 0% | 0% | 0% 10% Tracking Data from the
of RIAs that meet official record |State
the new quality Committee on
criteria Regulatory
Policy and
Entrepreneursh
ip
Result 4.3: Reformed, |* A plan plan to No | Yes | No | No | No Yes > Action plan of transforming |> Technical Tracking Official
strengthened and help SCRPE SCRPE into more effective assistance and 4 staff official declarations
effective entity for evolve into a more entity trainings for new information (gazette)
oversight of effective entity > Recommendations on non- |entity
regulatory policy developed (if regulatory work transfer to  [>1 governance
feasible) relevant government entities [manual for the new
* Percentage of 0% | 0% | 0% | 0% | 0% 50% entity Tracking the  [Project record
new trained staff project record [on number of
working at the NCRP staff
new regulatory trained
oversight entity
Result 4.4 Improved |* Number of 0 0 0 0 0 250 > 5 working groups (GOU > 20 national and Tracking the  [Minutes of the
regulations applicable [national and and private sector) regional WG project record |working
to selected economic |regional operational meetings on results groups
sectors (spheres); regulations > 5 sessions with GoU to review and meetings
increased GOU reviewed establish accountability for ~ [recommendations (project record)
accountability; laws QDR > 10 baseline and
and reeulations > Draft leeislation and follow-un survevs to
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
coor digate d at * Number of 0 0 0 0 0 80 method 013 gy on measur erQDR 7 Tracking the  [Minutes of the
national and regional nat%onal and implementation of 2nd phase |impact project record  (working
levels; business- reglona.l of QDR > 1 national groups
unfriendly laws and Fegul.at_lons ) conference on QDR meeFmgs
regulations identified 1dent1f1?d as being results (project record)
and amendments n(?t business- > Drafted legislation
underway friendly and to repeal/amend
burdensome for business un-friendly
entrepreneurs regulations
* Number of 0 0 0 0 0 40 Tracking the  [Project record
business- project record [on document
unfriendly preparation
regulations to be and
repealed or dissemination;
amended by minutes of
relevant drafted working group
legislation meetings
Result 4.5 Active * Number of 0% |10% | 0% | 0% | 0% 40% > Strategic communications  [> Maintenance of Tracking the  |A survey of
participation by SMEs self- plan implemented database of project record [SMEs (project
strengthened private |reporting > Maintenance of database of |professional record)
sector and business  |increased professional associations associations
associations in knowledge of > Private sector paricipates in |> Private sector
regulatory reform, reform process drafting RPL amendments,  [paricipates in
providing comments and improved RIA and RIE  [Second Phase of -
on draft legislation, * Number of HHHH#H| 22% |####|#H#HH|HHHH 25% methodology, Second Phase |QDR working Tra.ckmg the |A survey o.f
and engaging in SMEs §elf— ) of QDR working groups groups activities project record |SMEs (project
information repo.rt.mg .act1.\1e activities > Databases of Tecord)
dissemination participation in > Public awareness campaign |draft/adopted laws,
activities via regulatory reform designed and implemented  [RIAs, RIEs, reform
information sessions status
and website > Public awareness
development campaign reviewed,
redesigned if
required, and
implemented

Note: Upon confirmation from USAID another indicator will be added. The indicator is "Number of legal, regulatory, or institutional actions taken to improve implementation or compliance with international trade
and investment agreements partly or fully due to USG-assisted organizations".
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line | et | Q1 | Q2 | Q3 | Q4| et [ Q1 | Q2 | Q3 | Q4 (2007) Targets (2008) Data
Component ITI: MCC Threshold Program - Streamlining and Enforcing Regulations
Objective 5: Reduce corruption related to granting land owner and user rights, access to utilities, and construction permits
Result 5.1 One-stop-  [* Number of 0 4 0 4 4 0 > 1 national working group  |> 2 trainings on PSL- [Tracking the  |Project record
shop activities amendments to meeting to discuss PSL related laws project record [on document
improved, silent PSL drafted amendments and develop implementation for preparation
consent principle in recommendations national and local and
force, training and > Drafts of 4 amendments to |government officals dissemination;
public outreach PSL and private sector minutes of
completed on the > Public awareness campaign |representatives working group
costs of corruption designed and implemented, (> Public awareness meetings
and rights and private and public sector campaign designed
obligations of SME, informed on cost of and implemented,
civil society and GOU |* PSL 0 [ Yes | No | No | No Yes corruption, new requirements |private and public  |Tracking the |Project record
amendments and of amended PSL, private sector informed on  [project record [on document
sublaws drafted to sector rights and obligations, |cost of corruption, preparation
be adopted by VR public sector obligations to  [new requirements of and
implement updated PSL amended PSL, dissemination;
> Technical assistance and on-|private sector rights minutes of
the-job training to 25 OSSs and obligations, working group
and municipal authorities in [public sector meetings
selected cities on obligations to
implementing improved implement updated
* Number of 0 0 0 0 0 25 procedures PSL Tracking the  [Project record
municipalities > National project record [on document
with unified conference on preparation
permitting discussing and
procedures implementation of dissemination;
amended PSL minutes of
> Proposals of working group
unification meetings
municipal
construction
* Percentage of 0 10 0 0 0 20 permitting Tracking the Baseline and
time decrease for procedures project record  [follow-up
obtaining permits prepared, 2 surveys of
workshops for targeted
representatives of 25 businesses
selected OSSs obtaining
conducted permits at OSSs
> Improved unified (project record)
construction
procedures for OSS
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
* Percentage of 0 5 0 0 0 10 ;peraﬁons Tracking the  [Baseline and
cost decrease for > Technical project record  |follow-up
obtaining permits assistance and on- surveys of
the-job training to 25 targeted
OSSs and municipal businesses
authorities in obtaining
selected cities on permits at OSSs
implementing (project record)
improved
procedures
* Percentage of 0 5 0 0 0 25 Tracking the  [Baseline and
cost of corruption project record  [follow-up
decrease surveys of
associated with targeted
obtaining permits businesses
obtaining
permits at OSSs
(project record)
* Percentage of 0 15 0 0 0 35 Tracking the  [Baseline and
public aware of project record  [follow-up
their rights and surveys of
obligations related targeted
to obtaining businesses
permits obtaining
permits at OSSs
(project record)
Result 5.2 Improved [* New Inspection | No | Yes | Yes | Yes | Yes Yes > 1 national working group  |> Analysis of Tracking the  [Project record
and expedited Law drafted meeting to discuss legislation in the project record [on document
inspection process, amendments and develop sphere of preparation
strengthened GOU recommendations construction to find and
officials and entities in > Draft of 1 relevant non-correspondent dissemination;
charge of regulation regulations to be minutes of
implementing complied with Law working group
inspection "On Inspections" meetings
procedures, public conducted
awareness on costs of > Draft of 1 relevant
corruption increased |* Number of 14 | 14 | 14 | 14 | 14 12 regulation Tracking SCRPE data
inspections per >1round table to  [official data
year discuss draft
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
* Percentage of 0 | 0% | 0% |0%| 0% 15% legislation Tracking the  |A survey of
cost of inspection- > 1 training to the project record  |inspected
related corruption Ministry of Regional businesses
decrease Development and
Construction
* Percentage of 10% | 12% | 10% | 10% | 10% 15% Tracking the  |A survey of
SMEs self- project record |inspected
reported businesses
inspection-related
corruption
* Amendments to | No | No [ No [ No | No Yes Tracking the  [Project record
Construction Laws project record [on document
to implement new preparation
inspection-related and
procedures dissemination;
drafted minutes of
working group
meetings
* Ministry of No | No | No | No | No Yes Tracking the  [Project record
Regional project record [(a survey of
Development and public officials
Construction staff participating in
self-reporting trainings)
improved
knowledge of
administering new
procedures
Result 5.3 Reduced  |* Number of 0 0 0 0 0 9 > 2 national working group  |> Drafts of 9 Tracking the  [Project record
opportunities for amendments to meetings to discuss amendments project record [on document
corruption via construction amendments to construction |construction laws preparation
simplified and legislation drafted laws and develop > 1 round table to and
streamlined to harmonize with recommendations discuss draft dissemination;
procedures to obtain |PSL > Drafts of 9 amendments legislation minutes of
construction permits construction laws > Public awareness working group
based on reviewed > Recommendations for campaign designed meetings
laws and regulations; improved procedures of and implemented
trained GOU staff construction standards
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
called to implement |* Number of 0 0 0 0 0 3 (norms) development process Tracking the  [Project record
the reforms; SME and |construction > Public awareness campaign project record [on document
civil society educated |sublaws/CM designed and implemented preparation
on the new resolutions and
procedures; decreased |drafted to dissemination;
costs of obtaining harmonize with minutes of
construction permits (PSL working group
meetings
* Number of 10 | 20 | 10 [ 10 | 10 35 Tracking Official
officialy published official declarations
construction information (gazette)
standards (norms)
* Private sector Few | Yes | Few | Few | Few Yes Tracking the  |A survey of
participation in project record |business
standards associations
development
* Ministry of No | No | No | No | No Yes Tracking the  [Project record
Regional project record [(a survey of
Development and public officials
Construction staff participating in
self-reporting trainings)
improved
knowledge of
administering new
procedures
Result 5.4 Reduced |* Numberofland | 0 1 0 0 0 2 >1 round table to discuss > Technical Tracking the  |Project record
opportunities for ownership and draft legislation assistance and on-  [project record [on document
corruption via usage regulations > 2 national working group  |the-job training to 25 preparation
streamlined and amendments meetings to discuss municipal and
effective land drafted amendments and develop authorities in dissemination;
ownership and usage recommendations selected cities on minutes of
permitting > Public outreach campaign |implementing working group
procedures, conducted zoning rules meetings
transparent laws and > 1 training to the State > Public outreach
regulations which are Agency for Land Resources  [campaign conducted
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
disseminated to the |* Number of 0% |10% | 0% | 0% | 0% 20% on implementation of zoning |> I training to the Tracking the  |A survey of
general public via SMEs reporting rules State Agency for project record [SMEs (project
seminars, and trained |increased > Drafts of amendments to 1 |Land Resources on record)
GOU staff called to ~ |awareness land regulation implementation of
apply the procedures; [regarding land > Public outreach campaign |zoning rules
decreased cost of ownership and conducted > Drafts of
obtaining land owner [usage permitting amendments to 1
and user rights procedures land regulation
> 2 workshops for 25
selected municipal
* State Agency for| No | No [ No [ No | No Yes authorities Tracking the  [Project record
Land Resources conducted project record [(a survey of
staff self-reporting public officials
improved participating in
knowledge of trainings)
administering new
procedures
Result 5.5 Improved |* Number of 0 4 0 0 0 4 > 2 national working group  |> Drafts of 1 CM Tracking the  [Project record
procedures to obtain |amendments to meetings to discuss resoultion as project record [on document
utilities; trained staff |ministerial orders amendments and develop required preparation
called to implement  |on obtaining recommendations > Drafts of 4 and
the procedures; access to utilities > 1 round table to discuss ministerial orders as dissemination;
increased public new procedures for obtaining |required minutes of
awareness about new access to utilities > Public awareness working group
procedures, resulting > Drafts of 1 CM resoultion as|campaign designed meetings
in the reduction of required and implemented
costs to obtain access > Drafts of 4 ministerial > Technical
to utilities and * Number of 0 1 0 0 0 1 orders as required assistance and on-  [Tracking the  |Project record
chances for corruption [amendments to > Public awareness campaign [the-job training to 25 [project record [on document
CM resolution on designed and implemented  [selected OSSs on preparation
obtaining access to implementing and
utilities simplified dissemination;
procedures of minutes of
connectivity to working group
utilities meetings
> 2 workshops for 25
selected OSSs
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
¢ Number of 0% [ 0% | 0% | 0% | 0% 15% conducted Tracking the A survey of
SMEs reporting project record [SMEs (project
increased record)
awareness
regarding new
procedures to
obtain utilities
Result 5.6 Process to  [* Amendments No | Yes | No | No | No Yes > 2 national working group  |> Draft amendments |Tracking the  |Project record
develop a unified and regulations to meetings to discuss to the Law on State [project record [on document
State Register for the Law on State amendments and develop Registration of preparation
premises and land Registration of recommendations Property Rights for and
plots underway; Property Rights > Draft amendments to the  |Immovable Property dissemination;
improved operations |for Immovable Law on State Registration of [and Limitations of minutes of
of the State Cadastre; [Property and Property Rights for Property Rights working group
legislation amended [Limitations of Immovable Property and >1 round table to meetings
and enacted Property Rights Limitations of Property discuss draft
accordingly drafted Rights legislation
> Drafts of 2 relevant laws > Drafts of
(Land and Civil Code) amendments to 2
* Legislation to No | No | No | No | No Yes relevant laws (Land Tracking the  [Project record
amend Land Code Code and Civil project record [on document
and Civil Code Code) preparation
drafted > National and
conference on dissemination;
discussing proposals minutes of
for removing working group
overlapping in the meetings
process of
administrative
Result 5.7 Soil and * Amendments to | No | Yes [ No [ No | No Yes >1 Round table to develop  |>2 Round tables to [Tracking the |Project record
water environmental |relevant laws and discuss recommendations|discuss amendments |project record
protection functions  |drafted for transferring soil and water|to Laws, CM
coordinated with the [T = T No | Yes | No | No | No Yes environmental protection Resolutions and Tracking the | Project record
Ministry of relevant sublaws functions to the Ministry of ~ |ministerial orders project record
Environment, political | 4., fted Environmental Protection > Draft of
will nermittine > Draft of amendments to amendments to
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Expected Results | Results Indicators |Base-| Targ Actuals EOY1 Targ Actuals EOY2 Outputs & Output Targets | Outputs & Output | Method of | Source of Data
line| et | Q1 | Q2| Q3| Q4| e | Q1| Q2| Q3| Q4 (2007) Targets (2008) Data
v © * Soil and water | No | No | No | No | No Yes Laws for Tracking the  [Project record

environmental
protection
functions
transferred to the
Ministry of
Environmental
Protection

Laws for transferring soil and
water environmental
protection functions to the
Ministry

> Drafts of amendments to
Resolutions of Cabinet of
Ministers and ministerial
orders for transferring soil
and water environmental
protection functions to the
Ministry

transferring soil and
water environmental
protection functions
to the Ministry

> Drafts of
amendments to
Resolutions of
Cabinet of Ministers
and ministerial
orders for
transferring soil and
water environmental
protection functions
to the Ministry

project record
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Annex D: Reports and Deliverables

A Strategy and Action Plan to Assist SMEs in Adjusting to SPS Standards (English)
2007-07 SME Action Plan for SPS Implementation.pdf

Helping Ukrainian Food Industry Smes Adjust to and Benefit From SPS Standards and HACCP to Increase Exports: A Strategy and Action Plan (English
2007-08-03 Proposed Strategy and Action Plan for HACCP Implementation eng.pdf

Facilitating Establishment of a Favorable Regulatory Infrastructure for HACCP Implementation by SMEs: Action Plan (English)
2007-08-03 SME Action Plan for HACCP Regulatory Framework eng.pdf

Master Plan for Reform and Combating Corruption in the Procurement System of Ukraine (Ukrainian, English)
2007-08-13 Government Procurement Report ENG.pdf
2007-08-13 Government Procurement Report UKR.pdf

SPS Enquiries and Notifications: Procedures to Fulfill WTO Obligations and Enhance Private Sector Involvement in Evaluating SPS Notifications (Ukrainian, English’
SPS ENQUIRIES AND NOTIFICATIONS_eng.pdf
2007-08-13 SPS Enquires & Notifications UKR draft.pdf

State Policy for Issues of the Permit System in the Sphere of Economic Activity (updated edition) (Ukrainian)
2007-09-13 PSL Manual UKR.pdf
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Annex E: Financial Report

11 Dec 06 - 30 Jun 07

01 Jul 07 - 30 Sep 07

Total estimated Accrued

up to 30 Jun 07
Component I LOE USD LOE USD LOE USD
Labor 1,667.53 $ 543,606.47 513.92 $ 140,262.54 2,181.45 $ 683,869.01
OoDC $ 222,567.46 $ 93,483.74 $ 316,051.20
1,667.53 $ 766,173.92 513.92 $ 233,746.28 2,181.45 $  999,920.20
Component II
Labor 986.22 $ 293,978.43 383.00 $ 123,539.28 1,369.22 $ 417,517.71
OoDC $ 134,203.82 $ 80,731.53 $ 214,935.35
986.22 $ 428,182.25 383.00 $ 204,270.80 1,369.22 $ 632,453.06
Component III
Labor 1,045.87 $ 258,208.52 637.77 $ 158,551.60 1,683.64 $ 416,760.12
OoDC $ 165,115.22 $ 107,061.09 $ 27217631
1,045.87 $ 423,323.74 637.77 $ 265,612.69 1,683.64 $ 688,936.43
Total 3,699.62 $ 1,617,679.91 1,534.69 $ 703,629.77 5,234.31 $ 2,321,309.68

* As per sections A.3 and A.9 of the task order.
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